

SE Lab 2 – Agile Backlog Creation & Sprint Simulation in Jira

Hostel Maintenance & Issue Ticketing System

Name: Disha Lokesh

SRN: PES1UG24AM093

Section: B

1. Overview

Our team of 4 converted the Lab 1 requirements into Epics and User Stories in a shared Jira space called Hostel Management Ticket. Each member owned one Epic: HMT-1 Resident Ticket Logging, HMT-2 Ticket Assignment & SLA Management, HMT-3 Ticket Status Updates & Notifications and HMT-4 Ticket Closure & Resident Sign-off. I worked on HMT-4, which covers the last step of a maintenance ticket: closing it after the repair.

2. My Epic

HMT-4: Ticket Closure & Resident Sign-off

Allow residents to confirm or reject a resolved ticket and formally close it with optional rating.

3. User Stories

Each story follows the As a / I want / So that format. Story points were agreed by the team using planning poker on the Fibonacci scale.

- **HMT-20 Confirm Resolution & Sign-off** – As a hostel resident, I want to confirm that the repair is satisfactory and digitally sign off, so that the ticket can be officially closed. *(3 points)*
- **HMT-21 Reject Resolution** – As a hostel resident, I want to reject an incomplete repair and provide feedback, so that the ticket is reopened and escalated. *(5 points)*
- **HMT-22 Satisfaction Rating** – As a hostel resident, I want to give a 1–5 star rating after sign-off, so that the maintenance team receives feedback on service quality. *(2 points)*

Total for HMT-4: 3 stories, 10 story points. Reject Resolution got the most points because it has to reopen the ticket, record feedback and trigger an escalation, while the rating is a simple form.

3.1 Sprint

The team ran two 1-week sprints (2–9 October 2026). HMT Sprint 1 (26 points) focused on letting residents log tickets and the warden assign them. HMT Sprint 2 (21 points) completed the remaining features, including my Epic. HMT-4 now shows 100% of its child work items as Done.

4. Jira Screenshots

4.1 Backlog with Epics and User Stories

The team space has four Epics, one per member. HMT-4 is assigned to Disha Lokesh.

Spaces

Hostel Management Ticket

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Ask AI

Search work

DL DK DA SB

Filter

Group

...

☐	> Work	Assignee	Reporter	Priority	Status	
☐	> HMT-1 Resident Ticket Logging	SB Santhosh B	SB Santhosh B	Medium	To Do	
☐	> HMT-2 Ticket Assignment & SLA Management	DK Dhriti Kamani	SB Santhosh B	Medium	To Do	
☐	> HMT-3 Ticket Status Updates & Notifications	DA Diya Agarwal	SB Santhosh B	Medium	To Do	
☐	> HMT-4 Ticket Closure & Resident Sign-off	DL Disha Lokesh	SB Santhosh B	Medium	To Do	
+ Create		4 of 4				

List view of the Hostel Management Ticket space showing all four Epics and their assignees

Opening HMT-4 shows its three child stories, all Done, with the progress bar at 100%.

HMT-4

^

^

🔒

👁 1

🔊

⋮

↶

✕

Ticket Closure & Resident Sign-off

+

⌵

Description

• Allow residents to confirm or reject a resolved ticket and formally close it with optional rating.

Attachments

👤

Add attachment

Child work items

100% Done

Work	Pri...	As...	Status
HMT-20 Confirm Resolution & Sign-off	Medium	DL	Done
HMT-21 Reject Resolution	Medium	DL	Done
HMT-22 Satisfaction Rating	Medium	DL	Done

To Do

🔍

⚡

Improve Epic

Details

Assignee

DL

 Disha Lokesh

Labels

Add labels

Parent

Add parent

Team

Add team

Due date

Add due date

Start date

Add date

Sprint

Add sprint

Story point estimate

Add story points

Reporter

SB

 Santhosh B

Development

Epic HMT-4 with child work items HMT-20, HMT-21 and HMT-22

4.2 Story Point Assignments

Each story has its description in user story format, the Epic as Parent, an assignee and a story point estimate.

Confirm Resolution & Sign-off



Description

As a Hostel Resident, I want to confirm that the repair is satisfactory and digitally sign off, so that the ticket can be officially closed.

Attachments

Subtasks

Add subtask

Done Done Improve Story

Details

Assignee Disha Lokesh

Parent HMT-4 Ticket Closure & Residen

Sprint Add sprint

Labels Add labels

Due date Add due date

Team Add team

Start date Add date

Story point estimate

HMT-20 Confirm Resolution & Sign-off – 3 story points

Reject Resolution



Description

As a Hostel Resident, I want to reject an incomplete repair and provide feedback, so that the ticket is reopened and escalated.

Attachments

Subtasks

Add subtask

Linked work items

Add linked work item

Activity

All Comments History Work log

Done Done Improve Story

Details

Assignee Disha Lokesh

Parent HMT-4 Ticket Closure & Residen

Sprint Add sprint

Labels Add labels

Due date Add due date

Team Add team

Start date Add date

Story point estimate

Reporter Santhosh B

Development

HMT-21 Reject Resolution – 5 story points

Satisfaction Rating



Description

As a Hostel Resident, I want to give a 1-5 star rating after sign-off, so that the maintenance team receives feedback on service quality.

Attachments

Subtasks

Add subtask

Linked work items

Done Done Improve Story

Details

Assignee Disha Lokesh

Parent HMT-4 Ticket Closure & Residen

Sprint Add sprint

Labels Add labels

Due date Add due date

Team Add team

Start date Add date

Story point estimate

HMT-22 Satisfaction Rating – 2 story points

4.3 Sprint Report


The sprint report lists the completed work items in the sprint, including my three stories HMT-20, HMT-21 and HMT-22 under Epic HMT-4.

HMT-20	📖 Story	🟡 Medium	Confirm Resolution & Sign-off
HMT-21	📖 Story	🟡 Medium	Reject Resolution
HMT-22	📖 Story	🟡 Medium	Satisfaction Rating
HMT-3	🚩 Epic	🟡 Medium	Ticket Status Updates & Notifications

Sprint report showing completed work items

4.4 Burndown Chart – HMT Sprint 1


Sprint 1 started with 26 story points. The goal was to let residents log tickets and let the warden assign them.



Burndown chart for HMT Sprint 1 (Story points)

4.5 Burndown Chart – HMT Sprint 2

Sprint 2 started with 21 story points and completed the remaining ticket features, including ticket closure and sign-off.



5. Reflection

1. Did your estimations reflect the actual effort?

Mostly yes. Reject Resolution (5 points) was the largest story in my Epic because it involves reopening the ticket, storing the resident's feedback and escalating it to the warden. Confirm Resolution & Sign-off (3) was simpler, and Satisfaction Rating (2) is only a small form after sign-off. Since the sprint was simulated, the estimates could only be checked on relative size, not on real working time.

2. Was your backlog well-prioritized?

Yes. Each Epic followed the order of a ticket's life: logging (HMT-1), assignment and SLA (HMT-2), status updates (HMT-3) and closure (HMT-4). Within my Epic, sign-off and reject came before the rating because a ticket cannot be closed properly without them, while the rating is optional.

3. How did your simulated sprint align with your plan?

All planned stories were completed: 26 story points in Sprint 1 and 21 in Sprint 2, so the scope matched the plan. Each member moved their own stories, so work happened in parallel. Because it was a simulation done during the lab, the work finished in minutes instead of across a week, so the timing did not match a real sprint.

4. What insights did the burndown chart give about your team's capacity?

In both burndown charts the red line drops almost straight down on the first day, while the grey guideline goes down slowly until 9 October. This happened because all stories were moved to Done within a few minutes during the lab. In a real project it would mean work was not updated daily. Since the team completed 26 points in Sprint 1 and 21 points in Sprint 2, its velocity is about 21–26 points per 1-week sprint, which can be used to plan the next sprints.