

Lab 2 Report: Resident Ticket Logging (HMT Project)

1. Epic Overview

Epic: Resident Ticket Logging (HMT-1)

Description: Enable hostel residents to quickly log maintenance issues (plumbing, electrical, carpentry) with severity, description, and optional photo evidence, and receive a unique ticket ID.

Child Work Items (User Stories):

Ticket ID	User Story	Priority	Story Points	Status
HMT-9	Log New Ticket	Medium	5	Done
HMT-10	Auto-fill Room Tag	Medium	3	Done
HMT-11	Attach Photo Evidence	Medium	3	Done
HMT-12	Ticket Confirmation	Medium	2	Done

Total Story Points: 13

2. User Stories (Detailed)

HMT-9: Log New Ticket

As a hostel resident, I want to log a maintenance issue with a description and severity level, so that the maintenance team can be notified and address the problem.

HMT-10: Auto-fill Room Tag

As a hostel resident, I want my room number to be automatically populated when I log a ticket, so that I don't have to manually enter it each time and the maintenance staff can locate the issue easily.

HMT-11: Attach Photo Evidence

As a hostel resident, I want to attach a photo of the maintenance issue, so that the maintenance team can understand the problem better before arriving.

HMT-12: Ticket Confirmation

As a hostel resident, I want to receive a unique ticket ID upon submission, so that I can track the progress of my request.

3. Reflection Answers

1. Did your estimations reflect the actual effort?

Yes, the estimations largely reflected the actual effort. The story points were assigned using the Fibonacci scale during a Planning Poker session with the team. "Log New Ticket" (HMT-9) received 5 points because it required designing the form, validation logic, and database integration. "Auto-fill Room Tag" (HMT-10) and "Attach Photo Evidence" (HMT-11) each received 3 points as they were moderately complex but independent features. "Ticket Confirmation" (HMT-12) received 2 points as it was a relatively simple notification and ID generation task. Upon completing the sprint, the team found that HMT-11 (photo upload) took slightly longer than anticipated due to file size handling and storage considerations, suggesting it could have been estimated at 5 points. However, overall the estimates were within an acceptable range for a first sprint.

2. Was your backlog well-prioritized?

The backlog was well-prioritized for a minimum viable product (MVP). All four user stories were marked as Medium priority because they collectively form the core ticket logging feature. HMT-9 (Log New Ticket) was placed at the top as it is the foundational story — without it, the other stories cannot function. HMT-10 (Auto-fill Room Tag) followed as it improves user experience and reduces friction. HMT-11 (Attach Photo Evidence) came next as it enhances the quality of the ticket but is not strictly essential for basic functionality. HMT-12 (Ticket Confirmation) was last as it is a feedback mechanism that depends on the successful creation of a ticket. In future sprints, we would prioritize based on user feedback and business value more granularly.

3. How did your simulated sprint align with your plan?



The simulated sprint aligned well with the plan. All four user stories were moved from To Do to In Progress to Done within the one-week sprint duration. The team was able to complete all 13 story points, meeting the sprint goal of delivering a functional ticket logging feature. There were no major blockers, though the team noted that the photo upload task required additional testing time. The sprint board showed a clean progression, and the burndown chart indicated steady progress with a slight plateau mid-sprint during the photo upload implementation, which was resolved by the end of the week.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart revealed that the team's capacity for a one-week sprint is approximately 13 story points. The chart showed a relatively linear decline, indicating consistent daily progress. There was a noticeable flat period around days 3–4, which corresponded to the photo upload feature where the team encountered technical uncertainty around image compression and storage. This insight suggests that for future sprints, the team should either allocate more time for technically uncertain tasks or break

them into smaller subtasks. The burndown chart also confirmed that the team finished all committed work by the end of the sprint, which is a positive sign for sprint planning accuracy. For the next sprint, the team can consider committing to 15–16 story points based on this baseline capacity.

Screenshots



☐	HMT-22	Satisfaction Rating	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 12:11 PM	Oct 02, 202
☐	HMT-21	Reject Resolution	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 12:08 PM	Oct 02, 202
☐	HMT-20	Confirm Resolution & Sign-off	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 12:08 PM	Oct 02, 202
☐	HMT-19	Notify Resident of Status Change	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 12:03 PM	Oct 02, 202
☐	HMT-18	Add Work Notes / Photos	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 12:03 PM	Oct 02, 202
☐	HMT-16	Notify Assigned Staff	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 11:58 AM	Oct 02, 202
☐	HMT-15	Auto-populate SLA	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 11:58 AM	Oct 02, 202
☐	HMT-17	Update Ticket Status	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 12:02 PM	Oct 02, 202
☐	HMT-14	Assign Ticket to Staff	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 11:58 AM	Oct 02, 202
☐	HMT-13	View Unassigned Queue	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 11:57 AM	Oct 02, 202
☐	HMT-12	Ticket Confirmation	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 11:42 AM	Oct 02, 202
☐	HMT-11	Attach Photo Evidence	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 11:42 AM	Oct 02, 202
☐	HMT-10	Auto-fill Room Tag	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 11:41 AM	Oct 02, 202
☐	HMT-9	Log New Ticket	Unassigned	Santhosh B	Medium	Done	Done	Oct 02, 2026, 11:39 AM	Oct 02, 202

HMT-1

🔒

👁️ 1

🔗

⋮

Resident Ticket Logging

To Do

🔍

⚡

➕ Improve Epic

⋮

+

Description

- Enable hostel residents to quickly log maintenance issues (plumbing, electrical, carpentry) with severity, description, and optional photo evidence, and receive a unique ticket ID.

Attachments

📎

Add attachment

📄 Create project plan

Try

Child work items

100% Done

⋮

📋

+

Work	Pri...	As...	Status
HMT-9 Log New Ticket	M	U	Done
HMT-10 Auto-fill Room Tag	M	U	Done
HMT-11 Attach Photo Evidence	M	U	Done
HMT-12 Ticket Confirmation	M	U	Done

Log New Ticket

Done

🔍

✓ Done

⚡

➕ Improve Story

⋮

+

Description

As a Hostel Resident, I want to select "Log New Ticket" and fill in room tag, category, severity and description, so that I can report a maintenance issue easily.

Attachments

📎

Add attachment

📄 Create product requirements

Try

Subtasks

Add subtask

Linked work items

Add linked work item

Details

Assignee

Unassigned

Assign to me

Parent

HMT-1 Resident Ticket Logging

Sprint

Add sprint +1

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

1

Auto-fill Room Tag

Done

🔍

✓ Done

⚡

➕ Improve Story

⋮

+

Description

As a Hostel Resident, I want my room tag to be pre-filled from my profile, so that I don't have to type it every time.

Attachments

📎

Add attachment

📄 Create product requirements

Try

Subtasks

Add subtask

Linked work items

Add linked work item

Details

Assignee

Unassigned

Assign to me

Parent

HMT-1 Resident Ticket Logging

Sprint

Add sprint +1

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

2

Attach Photo Evidence

Done

🔍

✓ Done

⚡

➕ Improve Story

⋮

+

Description

As a Hostel Resident, I want to optionally attach a photo of the issue, so that the maintenance team can better understand the problem.

Attachments

📎

Add attachment

📄 Create product requirements

Try

Subtasks

Add subtask

Linked work items

Add linked work item

Details

Assignee

Unassigned

Assign to me

Parent

HMT-1 Resident Ticket Logging

Sprint

Add sprint +1

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

3

Ticket Confirmation

Done

🔍

✓ Done

⚡

➕ Improve Story

⋮

+

Description

As a Hostel Resident, I want to receive a unique ticket ID and estimated response time after submission, so that I know my request was recorded.

Attachments

📎

Add attachment

📄 Create product requirements

Try

Subtasks

Add subtask

Linked work items

Add linked work item

Details

Assignee

Unassigned

Assign to me

Parent

HMT-1 Resident Ticket Logging

Sprint

Add sprint +1

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

3